Lunenburg Public Schools

Loxi Jo Calmes
Superintendent of Schools

SCHOOL BUILDING COMMITTEE MEETING
Wednesday, January 13, 2016 — 6:30 P.M.
Thomas C. Passios Room #13

School Building Committee Advisors

Loxi Jo Calmes, Superintendent Kerry LaFleur, Town Manager

Colleen Shapiro, SC Representative John Londa, Director of Facilities

Michael Mackin, SC Representative Brian Spadafino, LHS Principal

Tom Alonzo, BOS Representative Tim Santry, MS Principal

Greg Bittner, Planning Board Representative Stuart Lesser, Joslin, Lesser & Associates

Mark Erickson, Finance Committee Representative Inga Knox, Joslin, Lesser & Associates

Mike Barney, Citizen-at-large Jeff Luxenberg, Joslin, Lesser & Associates

Brian Frank, Citizen-at-large Charles Hay, Tappe Associates

Greg S. Roy, Citizen-at-large Michael Kearns, Shawmut Design & Construction

Jonathan Hirst, Shawmut Design & Construction

e Call to Order
e Business
e Meeting Minutes from the following meeting:
= December 9, 2015 LSBC Meeting Notes
e  Chair’s Report
e Monthly Invoices
= Joslin Lesser & Associates Invoice (December, 2015)
= Tappe Architects Invoice (December, 2015)
= Shawmut Design and Construction Requisition No. 17 (December, 2015)
o Monthly Approvals
= Change Order #7
= List of Potential Changes
e Contingency For Discussion
= (RFP-015) Outdoor study area (outdoor classroom)
= (RFP-020) Relocation of existing mural & digital mural reproduction
= (RFP-019) Construction of replacement maintenance garage
= (RFP-005) Touch screen monitor for athletic archives
= (RFP-014) Site digital sign
= Cooling system for classroom wings
= |nstallation of flashing school zone signage
= Artificial turf at new athletic fields
=  Replacement of existing field turf and track surface
= Demo of Thomas C Passios school building
= Reconfiguration of parking lot @ Passios
Construction Progress Update
e Public Comment
Adjournment
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